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» } INTENSIFY AND IMPROVE WORK ON
8 STALIN FERTILIZER PLANT PROJECT

REPORT CONSTRUCTION PROGRESS AT PLANT PROJECT -- Sofia, Izgrev, 16 Feb 51

mnstmction of the central building of the Maritsa 3 Thermal Power
Plant a% ‘the Stalin Fertilizer Plant has been completed. It contains the

machine shop and the boiler room. Assembly work at the building is now pro-

ceeding rapidly. The basic comstruction of the refrigeration tower has also

been completed ahead of schedule, and the assembly of machinery'is proceeding

on a 24-hour schedule, The same speed and progress have been attained in the &
fual chamber.

The work at the fertilizer plsnt is also proceeding at a very quick pace.
A single work interruption was caused by the mounting of the iron girders at
the machine plant, as the necessary bolts hed not been delivered on time,

The construction work at the combined central building of the fertilizer
plant is proceeding without interruption, and Building No 106 was completed 3
days ahead of schedule. The shop to heat concrete at low temperatures has
besn established in this area. A lime kiln has also been provided but is not
working satisfactorily yet. At present the workers are erecting hoisting crane
which will be used for the various shops.

N The transportation problem of the workers has ‘been solved by a special
o train from the city, which carries them to and from work. The trodley service
‘l has proved to be inadequate.

The building site is mot in perfect comdition yet, and mud is obstructing
many areas. However, the laying of narrow-gauge railroad lines throughout the
project has completely eliminated the need for expenmsive autocmoblle trans-
rortation.

The main. objective should now be to observe scrupulously time schedules,
The adminigtration still is not making every effort for the prompt completion
of the entire project.
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SOFIA FOLYIECHNIC TO SUPERVISE PLANT PROJECT -- Sofia, Izgfev, 16 Feb 51

The students and teachers of the Sofia State Polytechnic Institute are
teking over the supervision of the Stalin Fertilizer Plant project. The decl-
sion was announced at & meeting held at the polytechnic on 15 February 1951.

! prof Sazdo Ivanov, Assistant Dean of the institute, read the agreement con-
¢luded between the institute and the Ministry of Industry. The teachers and
student body pledged to dispatch the following groups to the project before
the end of February: 20 graduate studefits from the mechanical engineering school,
20 from the electrical engineering school, 20 from the industrial chemistry
school, 5 from the construction engineering school, and 5 from the school of
architecture. Many other students will follow. During summer vacations,
students will stay at the project for one or 2 months,

The institute will establish a commission of specialists in charge of
any problems arising in cunnection with the construction, fitting work, and
operations of the fertilizer plent. The polytechnic laboraiories will analyze
the plant's production. R

The students will select the. subject matter for their theses in connec-
tion with products menufactured at the plant. Graduate students and others,
as well as the scientific workers &t the institute, will arrange courses,
talks, and lectures for the construction workers and fitters on the plant
project.

START NIGHT WORK AT PLANT PROJECT -- Sofia, Rabotnicheslo Delo, 31 Dec 50

Labor-service units engaged on the Maritsa 3 Thermal Power Plant, at the
Stalin Fertilizer Plant have pledged to complete the construction of the front
wall before 15 December 1950.

The work proceeded in three shifts and the 1l5-meter-high framework was
erected in 24 hours. Masonry work also proceeded at night. Thus, night opera-
tions have been inaugurated on the project end, as & result, tke front wall,
measuring 24 meters in height, was Pinished one day ahead of schedule.

-END -
‘ .
CONFIDENTTAL . - syeamp I TIR]
elaial ﬂm’*ﬂ:;;;
q Cd

-

Saniiized Gony Ao Tor Relsass 3011106774 - GiA-ROP80.00809A0006003856755 ]




